
Herst & Associates, Inc. HBOtMtO 

DEC 1 1 2000 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kan.sas City, Kansas 66101 

December 8, 2000 

Dear Mr. Wall: 
Monthly Progress Report - November 2000 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XUI, Paragraph 39 of the Administrative 
Order on Consent (Consent Order), EPA Docket No. V11-94-F-0025. The progress report 
describes activities conducted in November 2000. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA. 

H. VALIDATED RESULTS RECEIVED 

No validated data were received in November. 

III. WORK PLANNED DURING DECEMBER AND JANUARY2000 

Preparation ofthe FS Report will continue in December. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in November and none are anticipated for 
December or January. 
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Mr. Dan Wall 
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Allied Waste Industries, Inc 
Jalal El-Jayyousi - Missouri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


